



14	PRMIS-08-03-22/ Supply and Delivery of Meat & Snacks and Training Hall Rental for the conduct of System Management Training for various Irrigators Associations under Communal Irrigation System for CY 2022	NIA-KIMD	Small Value Procurement (SVP)	N/A	10/19/2022	N/A	10/24/2022	10/24/2022	10/24/2022	N/A	10/25/2022	10/26/2022	10/26/2022	11/18/2022	11/18/2022	LFP	P 126,600.00	P 124,000.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
15	PRDS-07-01-22/Supply and Delivery of Seedlings for JCRIS Watershed	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/7/2022	N/A	9/12/2022	9/12/2022	9/12/2022	N/A	9/13/2022	9/14/2022	9/14/2022	9/15/2022	9/15/2022	LFP	P 555,600.00	P 225,000.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
16	PRSP-08-03-22/ Supply and Delivery of Vehicle Spare Parts	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/7/2022	N/A	9/12/2022	9/12/2022	9/12/2022	N/A	9/13/2022	9/14/2022	9/14/2022	9/15/2022	9/15/2022	LFP	P 171,050.00	P 170,650.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
17	PROI-08-01-22/ Supply and Delivery of Oil & Lubricants	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/8/2022	N/A	9/14/2022	9/14/2022	9/14/2022	N/A	9/15/2022	9/16/2022	9/16/2022	9/17/2022	9/17/2022	LFP	P 151,400.00	P	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
18	PRSP-08-01-22/ Supply and Delivery of Vehicle Spare Parts	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/13/2022	N/A	9/19/2022	9/19/2022	9/19/2022	N/A	9/20/2022	9/21/2022	9/21/2022	9/22/2022	9/22/2022	LFP	P 258,500.00	P 258,350.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
19	PRF-09-01-22/ Supply and Delivery of Fuel	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/16/2022	N/A	9/22/2022	9/22/2022	9/22/2022	N/A	09/23/22	09/24/22	9/24/2022	9/25/2022	9/25/2022	LFP	P 995,000.00	P 983,700.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
20	PROE-09-02-22/ Supply and Delivery of Office Equipment for Water shed Management Personnel	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/16/2022	N/A	9/22/2022	9/22/2022	9/22/2022	N/A	09/28/22	10/04/22	10/04/2022	10/5/2022	10/5/2022	LFP	P 76,251.40	P 75,110.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
21	Supply and Delivery of Office Supplies for Water Shed Management Personnel	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/16/2022	N/A	9/22/2022	9/22/2022	9/22/2022	N/A	09/28/22	10/05/22	10/05/2022	10/6/2022	10/6/2022	LFP	P 19,968.60	P 19,263.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
22	PROE-09-02-22/ Supply and Delivery of Office equipment	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/17/2022	N/A	9/23/2022	9/23/2022	9/23/2022	N/A	09/24/22	09/25/22	9/25/2022	9/26/2022	9/26/2022	LFP	P 95,000.00	P 93,500.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
23	PROS-09-01-22/ Supply and Delivery of Office Supplies	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/20/2022	N/A	9/26/2022	9/26/2022	9/26/2022	N/A	09/27/22	09/28/22	9/28/2022	9/29/2022	9/29/2022	LFP	P 443,962.30	P 431,805.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
24	PRGS-09-02-22/ Supply and Delivery of Office Supplies	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/21/2022	N/A	9/27/2022	9/27/2022	9/27/2022	N/A	09/28/22	09/29/22	9/29/2022	9/30/2022	9/30/2022	LFP	P 283,619.76	P 271,935.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
25	PRSP-09-01-22/ Supply and Delivery of Lubricants	NIA-KIMD	Small Value Procurement (SVP)	N/A	9/21/2022	N/A	9/27/2022	9/27/2022	9/27/2022	N/A	09/28/22	09/29/22	9/29/2022	9/30/2022	9/30/2022	LFP	P 153,400.00	P 143,750.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
26	PRSP-09-02-22/Supply and Delivery of Fuel	NIA-KIMD	Small Value Procurement (SVP)	N/A	09/29/22	N/A	10/5/2022	10/05/22	10/5/2022	N/A	10/06/22	10/07/22	10/7/2022	10/8/2022	10/8/2022	LFP	P 875,000.00	P 864,500.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
27	PROE-09-02-22/ Supply and Delivery of office Supplies	NIA-KIMD	PUBLIC BIDDING	N/A	09/29/22	N/A	10/5/2022	10/05/22	10/5/2022	N/A	10/06/22	10/07/22	10/7/2022	10/8/2022	10/8/2022	LFP	P 351,842.26	P 344,725.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
28	PRUS-10-01-22/ Supply and Delivery of Janitorial Supplies	NIA-KIMD	Small Value Procurement (SVP)	N/A	10/15/22	N/A	10/21/2022	10/21/22	10/23/2022	N/A	10/24/22	10/25/22	10/25/2022	10/26/2022	10/26/2022	LFP	P 189,616.80	P 186,200.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
29	PROE-09-03-22/Supply and Delivery of Office Equipment	NIA-KIMD	Small Value Procurement (SVP)	10/17/2022	10/18/22	10/25/2022	11/7/2022	11/07/22	11/7/2022	11/14/2022	11/22/22	11/28/22	12/02/22	12/9/2022	12/9/2022	LFP	P 1,285,000.00	P 1,227,125.00	COA, N/A FASP	10/16/2022	10/19/2022	10/20/2022	10/21/2022	10/22/2022	N/A	NONE		

2	PROS 12-04-22/ Supply and Delivery of Office Supplies and Equipment	NIA-KIMO	PUBLIC BIDDING	N/A	12/17/22	N/A	12/27/2022	12/27/22	12/27/2022	N/A	12/28/22	12/29/22	12/29/22	LFP	₱ 543,530.00	₱ 512,510.00	NONE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE													
On Going Procurement Activity-Civil Works																																						
1	CW-CHIA-KIMO QUARTER BUILDING RENOVATION-01-2022/ Repair of NIA-KIMO QUARTER BUILDING RENOVATION	NIA-KIMO	PUBLIC BIDDING	11/07/22	11/08/22	11/15/22	11/29/22	11/29/22	12/01/22	12/03/22	12/29/22	01/05/23	01/06/23	LFP	₱ 10,000,000.00	₱ 9,990,000.00	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	11/9/2022	11/9/2022	11/9/2022	11/9/2022	11/9/2022	11/9/2022	N/A	NONE													
2	CW-C-NIA KIMO GAS STATION 01-2022/ Repair of NIA-KIMO Gas Station	NIA-KIMO	PUBLIC BIDDING	11/07/22	11/08/22	11/15/22	11/29/22	11/29/22	12/01/22	12/03/22	12/29/22	01/05/23	01/06/23	LFP	₱ 5,000,000.00	₱ 4,899,417.94	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	11/9/2022	11/9/2022	11/9/2022	11/9/2022	11/9/2022	11/9/2022	N/A	NONE													
3	CW-C-UCRIS SERV. C. ROAD (TABUK)-01-2023/IMPROVEMENT OF UCRIS SERVICE ROAD	NIA-KIMO	PUBLIC BIDDING	November 28, 2022	11/29/22	December 6, 2022	12/19/22	12/19/22	December 20, 2022	12/22/22				LFP	₱ 15,988,310.33	₱ 15,766,761.61	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	N/A	NONE													
4	CW-C-UCRIS(P. NUKPUK)-01-2023/UPPER CHICO RIVER IRRIGATION SYSTEM(P. NUKPUK)	NIA-KIMO	PUBLIC BIDDING	November 28, 2022	11/29/22	December 6, 2022	12/19/22	12/19/22	December 20, 2022	12/22/22				LFP	₱ 7,838,420.26	₱ 7,753,361.05	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	N/A	NONE													
5	CW-C-UCRIS(P. NUKPUK)-02-2023/UPPER CHICO RIVER IRRIGATION SYSTEM(P. NUKPUK)	NIA-KIMO	PUBLIC BIDDING	November 28, 2022	11/29/22	December 6, 2022	12/19/22	12/19/22	December 20, 2022	12/22/22				LFP	₱ 15,804,803.42	₱ 14,846,900.30	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	N/A	NONE													
6	CW-C-SIBIL BESONG CS-01-2023/SIBIL BESONG CS	NIA-KIMO	PUBLIC BIDDING	November 28, 2022	11/29/22	December 6, 2022	12/19/22	12/19/22	12/20/22	12/22/22				LFP	₱ 919,383.06	₱ 916,358.77	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	N/A	NONE													
7	CW-C-CABARITAN SIP-01-2023/CABARITAN SIP	NIA-KIMO	PUBLIC BIDDING	November 28, 2022	11/29/22	December 6, 2022	12/19/22	12/19/22	12/20/22	12/22/22				LFP	₱ 2,655,854.05	₱ 2,601,260.44	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022	N/A	NONE													
8	CW-C-UCRIS SIP(MALLIG)-01-2023/UCRIS Solar Pump Irrigation Project (Mallig)	NIA-KIMO	PUBLIC BIDDING	December 1, 2022	12/02/22	December 9, 2022	12/23/22	12/23/22	12/22/22	12/24/22				LFP	₱ 3,290,891.30	₱ 3,287,997.15	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	N/A	NONE													
9	CW-C-JONES SIP(QUEZON)-01-2023/UCRIS Solar Pump Irrigation Project (Quezon)	NIA-KIMO	PUBLIC BIDDING	December 1, 2022	12/02/22	December 9, 2022	12/23/22	12/23/22	December 22, 2022	12/24/22				LFP	₱ 3,286,383.45	₱ 3,278,966.62	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	N/A	NONE													
10	CW-C-CALACCAD CIS-01-2023/ Calaccad CIS	NIA-KIMO	PUBLIC BIDDING	December 1, 2022	12/02/22	December 9, 2022	12/21/22	12/21/22	December 22, 2022	12/24/22				LFP	₱ 923,231.51	₱ 920,193.14	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	N/A	NONE													
11	CW-C-GAGGAD CIS-01-2023/ Gagagad CIS	NIA-KIMO	PUBLIC BIDDING	December 1, 2022	12/02/22	December 9, 2022	12/21/22	12/21/22	December 22, 2022	12/24/22				LFP	₱ 451,162.00	₱ 449,171.21	COA, NIA EASP, PICE, KARSA, IA REPRESENTATIVE	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	12/5/2022	N/A	NONE													
Total Alloted Budget of Procurement Activities															₱ 80,723,154.09																							
Total Contract Price of Procurement Activities Conducted															₱ 78,173,950.30																							
Total Savings (Total Alloted Budget - Total Contract Price)															₱ 2,559,213.79																							


Prepared by:


GERALDINE BADA
 PROCUREMENT ANALYST B

Recommending Approval:


FERDINAND A. INDRAMOG
 Chief Operation and Maintenance Section/ BAC Chairperson

Approved:


LEONARDO A. YAMANGON
 Division Manager A, NIA-KIMO

